

April

2024

Operations/Bond Calendar



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5 -VWES Coordination Meeting	6
7	8	9 -VWES Tree Mitigation 100% Review	10	11 -Elem. Playground Resurfacing Proposal Opening	12 -BMSN Addition 95% Review	13
14 VWES Tree Mitigation Advertisement	15	16	17	18 -BMSS Addition 95% Review	19	20
21 VWES Tree Mitigation Advertisement	22	23	24 -VWES Tree Mitigation Pre- Proposal Conf.	25 -BMSS Additions 100% Review -BMSN Additions 100% Review	26	27
28	29	30				